

ID	Task Name	Duration	Start	2		18 Jun '12			23 Jul '12		27 Aug '12		01 Oct '12		05 Nov '12		10 Dec '12		14 Jan '13		18 Feb '13		25 Mar '13		29 Apr '13	
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
1																										
2	Develop Inspection Plan 2012/13	57 days?	Mon 16/07/12																							
3	Inspection Methodology Review	185 days?	Mon 16/07/12																							
4	Procurement of new performance system	35 days?	Mon 16/07/12																							
5	Workforce Planning (WMT & Diary Exercise Analysis)	56 days?	Mon 16/07/12																							
6	Inspection Process Mapping	35 days?	Mon 16/07/12																							
16	Identify Joint Children's Services Inspections to be undertaken in 2013/14, 2014/15 and 2015/16	68 days?	Mon 30/07/12																							
17	Identify Inspections for 2013/14 - Integrated (Daycare of Children, Secure accommodation, School Care accommodation)	68 days?	Mon 30/07/12																							
18	Identify Joint Care & Health Inspections for 2013/14, 2014, 15 & 2015/16	68 days?	Mon 30/07/12																							
19	Identify other scrutiny commitments for 2013/14, 2014/15 & 2015/16	68 days?	Mon 30/07/12																							
7	Consultation of Inspection Plan	65 days?	Mon 03/09/12																							
10	Corporate Plan revision	86 days?	Mon 03/09/12																							
9	Develop Inspection Planning Guidelines	44 days?	Mon 01/10/12																							
11	Business Improvement Plan	89 days?	Mon 01/10/12																							
8	Budget Planning	25 days?	Mon 15/10/12																							
14	Populating new performance system	64 days?	Mon 03/12/12																							
12	Ministerial approval	23 days?	Tue 01/01/13																							
13	Training - Inspection Planning events	14 days?	Mon 14/01/13																							
15	Implementation of new performance system	1 day?	Mon 01/04/13																							

Project: Corporate Planning
Date: Thu 09/08/12

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			